SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:45AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 441  Const Calendar Day: 177 Date: 28-Nov-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:50 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Wrapping
Overview of Cable work today: =
The following work was ongoing today on the Cable:
- Only misc work & cleaning due to rain
Today | was scheduled to work the entire shift inspecting Tony Costa’s crew on Cable wrapping in the
North main-span. However, there was no wrapping today due to rain. | was doing misc inspection &
catching up on office work throughout the shift.
- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:10.
- From 07:10 until 08:30, | was on the bridge checking to see where each of the iron-worker crews was
working today. None of the crews were working on Cable items.
- At 08:30, | left the bridge.
- From 08:45 until 11:00, | did misc office work, including: clearing out old emails that had accumulated
over the past 5 days during my vacation, checking PMIV for Cable RFIs & submittals, & cleaning my
cubicle.
- From 11:00 until 12:15, we had a Cable group staff meeting. We discussed punch-list items for Cable
wrapping, sign-off sheets for Cable wrapping, & staffing.
- From 12:15 until 12:45, lunch.
- From 13:00 until 14:00, | went back out to the bridge to again to check if any of the iron-worker crews
were working on Cable items. No Cable work was ongoing.
- From 14:10 until 15:15, | discussed several issues with Roman Granados & Warren Collins regarding
Cable wrapping & other upcoming field work.
- From 15:15 until 15:30, | wrote my diary for the day.
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP Armando Lomeli 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP Leo Becerra 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN EVANCHIK 4.00 0.00 0.00 4.00 D
Ironworker JNM Robert Larue 4.00 0.00 0.00 4.00 D
Ironworker APP ZACHARIAH MACDONALD 4.00 0.00 0.00 4.00 D
Ironworker APP JONATHON BISKNER 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 441 Date: 28-Nov-2012 Wednesday
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 4.00 0.00 0.00 4.00 D
Ironworker FOR ANTHONY COSTA 4.00 0.00 0.00 4.00 |:|
Trge i
4 ddrRptbyBiditem Page 2 of 2

[Py




